

## Communication Update – 3.10.2026:

### **Municipal**

- Ridgebury Elementary School
  - o Reminder, Stamped Design Set and load letter for the existing installation was provided in the 2.26.2026 Update. Existing solar to be re-installed in March/April 2026 when the snow is cleared.
- Ridgefield High School
  - o We have been advised that the same roofing method installed at Scotland Elementary and Ridgebury School is planned for Veterans Park School and the High School. We are checking to see if an updated structural analysis has been completed to account for the additional weight of the stone being added and will provide a subsequent update. Reminder, the Stamped Design Set and load letter for the existing installation was provided in the 2.26.2026 Update.
- Scotland Elementary School
  - o Reminder, the Stamped Design Set and load letter for the existing installation was provided in the 2.26.2026 Update.
- Veterans Park School
  - o Note: during the contractor site visit it was identified that an empty meter can and inverters were found onsite. The Town has advised that solar was previously planned for this site, but the project was cancelled due to poor roof condition. We wanted to alert bidders that the project was not cancelled due to lack of structural capacity or other potential issues. Additionally, we have been advised that the same roofing method installed at Scotland Elementary and Ridgebury School is planned for Veterans Park School and the High School. We are checking to see if an updated structural analysis has been completed to account for the additional weight of the stone being added and will provide a subsequent update.
- Branford High School
  - o We were advised by the Town 3.6.2026 that the switchgear plan has been finalized and is being built. For behind the meter / netting installation proposals, respondents should price any adjustments into the EPC pricing provided. Alternatively, bidders are encouraged to submit Buy All Sell All pricing if such changes are cost prohibitive. The re-roof plan is expected to be finalized this week. We will send out an update once received.
- Groton Fitch High School

- Updated site report uploaded 3.10.2026 which shows the location of the main service electrical room and meter # 081032051, along with the utility owned transformer.
- Green Bank was advised 3.10.2026 by Eversource that the hosting capacity maps for Fitch High School are not up to date. There has been a substation upgrade which will now support the original proposed system size + storage. Respondents should consider solar as a standalone option or solar+storage. The pricing exhibit has been updated accordingly. Interval data is available in Exhibit A.

## **AMFH**

- Shad Run Terrace
  - Re-roof anticipated to start in April 2026. Spec sheet to be circulated once received.
- John Fitch Court
  - Correction - we have been advised that the heat pumps are already installed; no additional equipment is anticipated on the roof.
  - Utility Bills have been uploaded for the BESS analysis in Exhibit A.
- Southwest Terrace Apartments
  - 12 months of utility bills were provided during the 2.26.2026 update for the BESS analysis in Exhibit A.
- Colonial Village
  - Respondents should carefully examine the site report provided and ensure that they are designing on the correct parcel. The site was subdivided. Correct property ID included in Exhibit B.
- Sheldon Oak – Vine Street
  - Green Bank has scheduled a site visit for **Tuesday 3/17 at 11 AM** for the second half of the Vine Street site that attendees were unable to see during the previously scheduled site visit. We will circulate photos post visit, but all interested parties are welcome to attend. [Registration](#) is required.

## **General Updates**

- Schedule Reminder
  - **Question Deadline: March 11, 2026, at 5pm**
    - **Please email all questions to [rfp@ctgreenbank.com](mailto:rfp@ctgreenbank.com)**
  - **Proposal Submission Deadline: March 23<sup>rd</sup>, 2026, at 5pm**
    - **Please email proposals to [rfp@ctgreenbank.com](mailto:rfp@ctgreenbank.com)**

- See our website <https://www.ctgreenbank.com/about-us/rfps/> for uploaded sign in sheet
- Exhibit A
  - Photos from last week's site visits have been uploaded for the following sites:
    - Oak Tree Village
    - Fitch High School
    - Room Unity
- All updates to Exhibit B can be seen in red.